



# Infrastructure Projects

Infrastructure development is an important ingredient that contributes to a better and faster improvement of physical infrastructure particularly in the Central Mindanao Campus. It helped the campus have its prodigious makeover by completing essential infrastructures like the Academic building and the gymnasium, the school canteen, water system development. These projects have even employed local skilled and un-skilled labors for construction work. .



| No | Project Title  | Contract Cost / Original / Revised | Name of Contractor               | Remarks   |
|----|--|------------------------------------|----------------------------------|---|
| 01 | Installation of Power Distribution Line & Communication System - Phase 1 (CY 2014) |                                    |                                  | On-going bidding works for infrastructure                           |
|    | Construction of School Canteen (CY 2014)   | 2,839,477.05                       | JC dele Vega Construction        | Contract Signing for Infraworks (10-17-14)                          |
|    | Completion of Multi-Purpose Gymnasium-Phase 2                                      | 9,470,242.50                       | Menjer Construction              | Contract Signing for Infraworks (10-17-14)                          |
|    | Completion of Road Network/Site Development - Phase 2                              | 1,428,767.44                       | Asand Construction & Development | On-going implementation of infrastructure works,, ahead of schedule |
|    | Construction of Multi-Purpose Gymnasium-Phase 1                                    | 9,689,021.80                       | RRMD Construction & Supply       | Finished already claimed final bill                                 |
|    | Construction of Road Network/Site Development                                      | 5,778,480.96                       | Christher Construction           | Finished, already claimed final bill                                |
|    | Completion of Water System Development   | 9,436,999.00                       | R. DE Mesa Construction          | behind schedule, 1% to complete the work                            |
|    | Completion of Academic Building 1-Phase2   | 8,482,738.89                       | March, 01, 2010                  | Finish infraworks (contractor final bill )                          |



# Completion of Road Network / Site Development – Phase 2

ACCESSIBILITY FOR CMC CONSTITUENTS. This has been a long-time hope for every faculty, staff, and scholar in this campus. CMC constituents and even visitors have desired for a better and faster travel to and from different points of destination—Administration building, Academic building, Dormitory building, Canteen—to transact business. These transactions demand for roads for the gathering and facilitation of inputs to respective clients.

Photo on the right shows the access road going to the newly constructed school gymnasium.

Photos on further right show the newly landscaped and developed areas fronting the school Administration building



---

Contract Signing Construction of School Canteen and Completion of Multi-Purpose Gymnasium - Phase 2

---



